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Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 

notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in the 

agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 

invited to make their requests and preferences known to Kathryn Lee at (916) 445-9694 or e-mail to Kat.lee@dof.ca.gov , five days prior 

to the meeting. 
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BOND ITEMS 
BOND ITEM—1 

JUDICIAL COUNCIL OF CALIFORNIA (0250) 
MID-COUNTY CIVIL COURTHOUSE   
RIVERSIDE COUNTY  
 
Authority: Sections 70371.5 and 70371.7 of the Government Code 

Chapters 21 and 29, Statutes of 2012, Item 0250-301-3138 (14), as reappropriated 
by the Budget Act of 2015 

Chapter 25 and 663, Statutes of 2014, Item 0250-301-3138 (7), as reappropriated 
by the Budget Act of 2015 

Chapters 29, 30, and 449 Statutes of 2018, Item 0250-301-3138 (1) 
Chapters 29, 30, and 449 Statutes of 2018, Item 0250-301-0660 (2.2) 

 
   
Consider adoption of a resolution to:  
 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the Public 
Buildings Construction Fund from the proceeds of the sale of bonds.  

 
2) Authorize the sale of lease revenue bonds.  

 
3) Approve the form of and authorize the execution and delivery of a Project Delivery 
Agreement between the Judicial Council of California and the Board.  

 
4) Approve and direct the Executive Director and Deputy Directors to take any and all 
such actions and to execute and deliver any documents as may be needed to carry 
out the purpose of this resolution.  

 
Total Bond Appropriation                                                                                         $75,792,000  
 
 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 
Mid-County Civil Courthouse 

Riverside County   
Action Requested 
If approved, the requested action would adopt a resolution authorizing actions to be taken 
to provide for interim financing, authorize the sale of lease revenue bonds, and other 
related actions.  
 
Scope Description 
This project is within scope.  The authorized scope for this project is to construct a new  
nine-courtroom, approximately 90,000 gross square feet facility in the City of Menifee, County of 
Riverside. The project will provide space for nine judicial officers and provides a modern, secure 
courthouse for the residents of the County of Riverside. It will replace an existing five-courtroom 
deficient court facility and create operational efficiencies and on-going savings through 
consolidation of current court services. This new courthouse will provide civil proceedings for the 
central portion of County of Riverside.     
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Funding and Cost Verification 
This project is within cost.   The current authorized total project budget is $91,280,000.  The 
funding sources for this project consist of appropriations from Judicial Council’s Immediate and 
Critical Needs Account ($15,488,000).  Currently, a total of $15,488,000 has been appropriated for 
acquisition ($5,563,000), preliminary plans ($4,259,000), and working drawings ($5,666,000).  The 
funding for the construction phase will be paid for by the Public Buildings Construction Fund 
($75,792,000) as authorized in the Budget Act of 2018. 
 
$ 91,280,000 Total authorized project costs 
 
$ 91,280,000 Total estimated project costs 
 
$ 15,488,000 Project costs previously allocated:  $5,563,000 for acquisition, $4,259,000 for 

preliminary plans, and $5,666,000 for working drawings 
 
$ 75,792,000 Project costs to be allocated:  $75,792,000 for construction ($65,537,000 

contract, $3,348,000 contingency, $1,633,000 A&E, and $5,274,000 other) 
 
CEQA 
A Notice of Determination was filed with the State Clearinghouse by the Judicial Council on 
January 9, 2015, and the 30-day statute of limitations period expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed by an outside contractor on  
June 27, 2018, and no issues that would adversely affect the beneficial use and quiet enjoyment of 
the project were identified.   
 
Project Schedule 
Approve preliminary plans July 2018 
Complete working drawings December 2019 
Start construction February 2020 
Complete construction March 2022 
 
 
Staff Recommendation:  Adopt resolution. 
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BOND ITEM—2 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
NEW SANTA ROSA CRIMINAL COURTHOUSE   
SONOMA COUNTY  
 
Authority: Sections 70371.5 and 70371.7 of the Government Code 
 Chapter 1, Statutes of 2009, Item 0250-301-3138 (9) 

Chapter 25 and 663, Statutes of 2014, Item 0250-301-3138 (11)  
 Chapters 10 and 11, Statutes of 2015, Item 0250-301-3138 (4), as reappropriated 

by the Budget Act of 2016  
Chapters 29, 30, and 449, Statutes of 2018, Items 0250-301-3138 (2) 
and 0250-301-0660 (4.2) 

 
   
Consider adoption of a resolution to:  
 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the Public 
Buildings Construction Fund from the proceeds of the sale of bonds.  

 
2) Authorize the sale of lease revenue bonds.  

 
3) Approve the form of and authorize the execution and delivery of a Project Delivery 
Agreement between the Judicial Council of California and the Board.  

 
4) Approve and direct the Executive Director and Deputy Directors to take any and all 
such actions and to execute and deliver any documents as may be needed to carry 
out the purpose of this resolution.  

 
Total Bond Appropriation                                                                                       $160,734,000  
 
 

STAFF ANALYSIS ITEM—2 
Judicial Council of California 

New Santa Rosa Criminal Courthouse 
Sonoma County   

Action Requested 
If approved, the requested action would adopt a resolution authorizing actions to be taken 
to provide for interim financing, authorize the sale of lease revenue bonds, and other 
related actions.  
 
Scope Description 
This project is within scope.  The authorized scope for this project is to construct a new  
15-courtroom, approximately 169,000 building gross square feet facility in the City of Santa Rosa, 
County of Sonoma.  The project will provide space for 15 judicial officers and provides a modern, 
secure courthouse for the residents of County of Sonoma.  It will replace the existing deficient 
courthouse and create operational efficiencies and on-going savings through consolidation of 
current court services with mediation services located in leased space.  This new courthouse will 
provide centralized criminal, traffic, and juvenile dependency proceedings for the entire county.     
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Funding and Cost Verification 
This project is within cost.   The current authorized total project budget is $186,354,000.  The 
funding source for this project consist of appropriations from Judicial Council’s Immediate and 
Critical Needs Account ($25,620,000).  Currently, a total of $25,620,000 has been appropriated for 
this project which includes acquisition ($6,698,000), preliminary plans ($7,670,000), and working 
drawings ($11,252,000).  The remaining funding for the construction phase will be paid for by the 
Public Buildings Construction Fund ($160,734,000) as authorized in the Budget Act of 2018. 
 
$ 186,354,000 Total authorized project costs 
 
$ 186,354,000 Total estimated project costs 
 
$ 25,620,000 Costs previously allocated:  $6,698,000 for acquisition, $7,670,000 for 

preliminary plans, and $11,252,000 for working drawings 
 
$ 160,734,000 Costs to be allocated:  $160,734,000 for construction ($136,779,000 

contract, $6,988,000 contingency, $3,710,000 A&E, and $13,257,000 other 
project costs) 

      
CEQA 
A Notice of Determination was filed with the State Clearinghouse by the Judicial Council on  
July 27, 2011, and the 30-day statute of limitations period expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions letter for this project was completed by an outside contractor on       
May 19, 2017, and no issues that would adversely affect the beneficial use and quiet enjoyment of 
the project were identified. 
 
Project Schedule 
Approve preliminary plans    July 2017 
Complete working drawings   December 2019 
Start construction   March 2020 
Complete construction   September 2022 
 
 
Staff Recommendation:  Adopt resolution. 
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BOND ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
ADULT LOCAL CRIMINAL JUSTICE PROJECT 
ORANGE COUNTY 
 
Authority: Sections 15820.92 – 15820.926 of the Government Code (SB 1022) 
 
 

Consider adoption of a resolution to: 

1) Authorize actions to be taken to provide for interim financing and declare the official 
intent of the Board to reimburse certain capital expenditures from the Public 
Buildings Construction Fund from the proceeds of the sale of bonds. 
 

2) Authorize the sale of lease revenue bonds. 
 

3) Approve and direct the Executive Director and Deputy Directors to take any and all 
such actions and to execute and deliver any documents as may be needed to carry 
out the purpose of this resolution. 

 
Total Bond Allocation          $80,000,000 
 
 

STAFF ANALYSIS ITEM—3 
Department of Corrections and Rehabilitation 

Adult Local Criminal Justice Project 
 Orange County 

Action Requested 
If approved, the requested action would adopt a resolution authorizing actions to be taken 
to provide for interim financing, authorize the sale of lease revenue bonds, and other 
related actions. 
 
The Legislature has authorized the Board to issue lease revenue bonds to finance a portion of 
certain costs for various county correctional projects.  Under this authority, a county is provided a 
conditional award by the Board of State and Community Corrections (BSCC) to receive funding 
and is responsible for costs above the amount of the conditional award.  The BSCC provided a 
conditional award to the county and it is anticipated that certain capital expenditures will need to be 
made prior to the Board issuing bonds for this project.  The proposed resolution will authorize 
actions to be taken to cause interim loans to be made from the General Fund or the Pooled Money 
Investment Account to pay for these costs.  The proposed resolution also authorizes the sale of 
lease revenue bonds for the reimbursement of capital expenditures for the project and repayment 
of the interim loans. 
 
Scope Description 
This project is within scope.  This project includes an expansion of the county’s new SB 1022 jail 
on county-owned land.  The expansion will include housing, program, and treatment space, and 
add approximately 380 new minimum and medium security beds.  
 
The new housing area will include double occupancy cells and 8-person mini-dorms; day rooms; 
and program, treatment, recreation, and storage space.  The expansion will also include officer 
stations; interview rooms; and office, medical exam, video visitation and central support space. 
 
The project will also include two new stand-alone buildings providing maintenance and storage 
space, and a paved parking lot adjacent to the maintenance building.  
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The project will also include, but is not limited to, site improvements; additional staff parking 
spaces, site utilities and infrastructure; electrical; plumbing; computerized heating, ventilation, and 
air conditioning; security; emergency power; and fire protection systems. 
 

Funding and Project Cost Verification 
This project is not within cost.  Section 15820.922 of the Government Code (SB 1022) 
appropriates $500,000,000 lease revenue bond financing authority to partially finance the design 
and construction of adult local criminal justice facilities.  Award of this funding to individual counties 
is administered by the BSCC.  The BSCC has conditionally awarded $80,000,000 from this 
appropriation to Orange County for this project. All acquisition/study and any design and 
construction costs in addition to this amount will be paid by the county.  
 
On January 12, 2015, the Board established the scope, cost, and schedule of this project 
allocating $80,000,000 of the $500,000,000 lease revenue bond financing authority appropriated in 
Section 15820.922 of the Government Code to partially finance the design and construction of this 
project.  At the time of establishment, the total estimated project cost was $89,629,000.   
On July 8, 2016 the Board took an action to recognize a revised project cost in association to the 
preliminary plans for this project with a total estimated project cost of $90,075,000, which included 
a potential deficit of $446,000.  On November 26, 2019, the Board took an action to recognize 
revised project costs which reallocated funds within each phase, with a net zero impact to total 
estimated project costs.  
 

$89,629,000 Total authorized project cost 

$90,075,000 Total estimated project cost 
 

$4,400,000 State costs previously allocated:  $4,400,000 for working drawings 
 

$75,600,000 State costs to be allocated:  $75,600,000 for construction ($68,722,000 
contract, $1,818,000 contingency, $3,129,000 A&E, and $1,931,000 other 
project costs) 

$8,649,000 Local costs previously allocated:  $8,585,000 for acquisition/study, $33,000 
for preliminary plans, and $31,000 for working drawings 
 

$980,000 Local costs to be allocated:  $980,000 for construction ($901,000 contract 
and $79,000 other project costs) 

$446,000 Anticipated project deficit:  local $446,000 for construction contract 

 
CEQA 
An Environmental Impact Report for the project was prepared and a Notice of Determination 
(NOD) was filed with the State Clearinghouse on October 8, 2013.  The City of Irvine challenged 
the NOD and filed a petition for writ of mandate and complaint for injunctive on January 8, 2014, to 
compel the County to rescind the SB 1022 proposal, and take no action until full compliance with 
the requirements of CEQA was met. Judgment was entered in favor of the County on  
July 29, 2014.  On September 26, 2014, Irvine filed a Notice of Appeal.  After briefing and oral 
argument, on October 7, 2015, the Court of Appeal, Fourth Appellate District, Division Three, 
issued its unpublished opinion affirming the trial court ruling.  The time to petition for California 
Supreme Court review has passed without a petition being filed.  The appellate ruling is now final. 
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Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed by the Department of General 
Services on May 18, 2016, and no issues that would adversely affect the beneficial use and quiet 
enjoyment of the project were identified.  
 
Project Schedule 
Approve preliminary plans  July 2016 
Complete working drawings  November 2019 
Start construction   April 2020 
Complete construction  July 2022 
 
 
Staff Recommendation: Adopt resolution. 
 

 

 

BOND ITEM—4 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
ORANGE COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code (AB 900, P2) 
 
 
Consider adoption of a resolution to: 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds.  

 
2) Authorize the sale of lease revenue bonds. 

 
3) Approve and direct the Executive Director and Deputy Directors to take any and 

all such actions and to execute and deliver any documents as may be needed to 
carry out the purpose of this resolution.  

 
Total Bond Allocation   $100,000,000 

 
 

STAFF ANALYSIS ITEM—4 
Department of Corrections and Rehabilitation 

Jail Project 
 Orange County 

Action Requested 
If approved, the requested action would adopt a resolution authorizing actions to be taken 
to provide for interim financing, authorize the sale of lease revenue bonds, and other 
related actions. 
 
The Legislature has authorized the Board to issue lease revenue bonds to finance a portion of 
certain costs for various county correctional projects.  Under this authority, a county is provided a 
conditional award by the Board of State and Community Corrections (BSCC) to receive funding 
and is responsible for costs above the amount of the conditional award.  The BSCC provided a 
conditional award to the county and it is anticipated that certain capital expenditures will need to be 
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made prior to the Board issuing bonds for this project.  The proposed resolution will authorize 
actions to be taken to cause interim loans to be made from the General Fund or the Pooled Money 
Investment Account to pay for these costs.  The proposed resolution also authorizes the sale of 
lease revenue bonds for the reimbursement of capital expenditures for the project and repayment 
of the interim loans. 
 
Scope Description 
This project is within scope.  This project includes approximately 187,000 square feet (sf) of 
housing and treatment space on approximately 11.4 acres of a greater approximately 100 acres of 
county-owned land located in the City of Irvine.  This new facility is for the detention of minimum to 
medium security male and female inmates and detainees.  The buildings will be constructed of 
steel and concrete for long-term durability. 
 
The housing space will consist of approximately 500 beds in two housing modules, each totaling 
approximately 110,000 sf.  Each housing module will consist of four housing units, each of which 
will contain two housing pods.  Each housing pod will have approximately 60 beds and will include 
medical treatment space; programming space for education, religious services, counseling, self-
help classes, and other necessary programs; and recreation space. 
 
The building will contain a medical/dental clinic area, which will include, but not limited to, offices, 
records, dental services, exam rooms, special procedure/trauma, x-ray, telemedicine, and physical 
therapy.  The building will also include space for a kitchen; programming; inmate reception, 
booking, and transportation; visiting; administrative and support staff, and storage. The building will 
also include a tunnel beneath the working level to allow lateral movement of inmates within the 
building. 
 
This project will include, but is not limited to, electrical, plumbing, mechanical, heating, ventilation, 
air conditioning, security, fire protection systems, central support, furniture, fixtures and equipment 
necessary to operate this jail facility.  The project also will construct approximately 590 parking 
spaces for staff and visitors.  In addition, there will be secure fencing surrounding the facility to 
provide grounds security. 
 
Funding and Project Cost Verification 
This project is not within cost.  Section 15820.913 of the Government Code appropriated 
$774,229,000 of lease revenue bond authority to partially finance the design and construction of 
local jail facilities.  The initial allocation of this funding to individual counties was administered 
through the BSCC through a competitive public process.  The BSCC has conditionally awarded 
$100 million from this appropriation to Orange County for this project.  
 
On March 8, 2013 the Board established the project allocating $99,833,000 of the $774,229,000 
appropriated in Section 15820.913 of the Government Code to complete the design and 
construction for this project.  The remaining $167,000 of Orange County’s conditional award is 
available for allocation to the project if there is an increase in project costs eligible for 
reimbursement within the AB 900, Phase 2 Local Jail Financing Program.  On September 12, 2014 
the Board recognized a revised project cost in association to the completion of preliminary plans 
for this project with a total estimated project cost of $114,047,000, which included an increase of 
$147,000.   
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$114,047,000 Total authorized project cost 

 
$114,047,000 Total estimated project cost 

 
$6,405,000 State costs previously allocated:  $2,402,000 for preliminary plans and 

$4,003,000 for working drawings 
 

$93,595,000 State costs to be allocated:  $93,595,000 for construction ($81,266,000 
contract, $4,345,000 contingency, $1,489,000 A&E and $6,495,000 other 
project costs) 
 

$12,970,000 Local costs previously allocated:  $12,867,000 for acquisition/study, $52,000 
for preliminary plans, and $51,000 for working drawings 
 

$1,077,000 Local costs to be allocated:  $1,077,000 for construction ($44,000 
contingency, $4,000 A&E, and $1,029,000 other project costs) 
 

CEQA 
An Environmental Impact Report for the project was prepared and a Notice of Determination 
(NOD) was filed with the State Clearinghouse on December 11, 2012. The City of Irvine 
challenged the NOD and filed a petition for writ of mandate alleging that the County violated 
California Environmental Quality Act (CEQA) by preparing a supplement to the EIR rather than a 
subsequent EIR as well as alleging other various CEQA deficiencies in the Supplement EIR. On 
October 21, 2013, the Superior Court of California denied Irvine’s petition for writ of mandate. On 
January 10, 2014, the City of Irvine filed a Notice of Appeal.  On June 12, 2015, the Court of 
Appeal, issued its unpublished opinion affirming the trial court ruling. The time to petition for 
California Supreme Court review has passed without a petition being filed. The appellate ruling is 
now final. 
 

Real Estate Due Diligence 
A Summary of Condition Letter for this project was completed on July 15, 2014, by the Department 
of General Services, and no issues that would adversely affect the beneficial use and quiet 
enjoyment of the project were identified.  
 

Project Schedule 
Approve preliminary plans   September 2014 
Complete working drawings   November 2019 
Start construction    April 2020 
Complete construction   July 2022 
 
 
Staff Recommendation: Adopt resolution. 
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BOND ITEM—5 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)  
SAN LUIS OBISPO UNIT HEADQUARTERS: REPLACEMENT 
SAN LUIS OBISPO COUNTY   
 
Authority:  Chapters 10 and 11, Statutes of 2015, Item 3540-301-0668 (1) as reappropriated by  

       the Budget Act of 2018 
Chapters 23, 55, 80, and 363 Statutes of 2019, Item 3540-301-0660 (8)  
 
 

Consider adoption of a supplemental resolution to: 

 
1. Authorize actions to be taken to provide for interim financing and declare the official 

intent of the Board to reimburse certain capital expenditures from the Public 
Buildings Construction Fund from the proceeds of the sale of bonds 
 

2. Authorize the sale of lease revenue bonds 
 

3. Authorize and direct Executive Director and Deputy Directors to take any and all 
such actions and to execute and deliver any documents as may be necessary to 
carry out the purpose of this resolution.  

 
Total Bond Appropriations        $39,224,000 
 
 

STAFF ANALYSIS ITEM—5 
Department of Forestry and Fire Protection 

San Luis Obispo Unit Headquarters: Replacement 
San Luis Obispo County 

Action Requested 
If approved, the requested action would adopt a supplemental resolution authorizing 
actions to be taken to provide for interim financing, authorize the sale of lease revenue 
bonds, and other related actions. 
 
A prior resolution in 2016 gave authority for $36,912,000 in interim financing expected to be repaid 
with subsequent lease revenue financing to fund preliminary plans, working drawings, and 
construction. The 2019 Budget Act reverted the unencumbered balances from the prior 
appropriation and included a new appropriation for the project resulting in a $2,312,000 increase to 
the total appropriation for the project. This supplemental resolution will provide an increase in 
interim financing authority to a maximum amount of $39,224,000 to account for the increased 
appropriation of $2,312,000. 
 
Scope Description 
This project is within scope. This project includes the construction of a new warehouse, 
administrative office building, combined barracks/mess hall/apparatus/dozer/self-contained 
breathing apparatus/physical training building, 4-bay auto shop, and generator building to replace 
the existing Unit Headquarters that was built in the 1930s. In addition to site work, the project 
scope includes off-site work to build a new access road. 
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Funding and Cost Verification 
This project is within cost.  Total lease revenue bond authority is $39,224,000. 
 
$39,224,000 Total authorized project costs  

 
$37,334,000 
 

Total estimated project costs 

$ 4,212,000 Costs previously allocated:  $1,900,000 preliminary plans, $2,312,000 working 
drawings. 
 

$35,012,000 
 

Costs to be allocated:  $1,900,000 working drawings, $33,112,000 construction 
($27,141,000 contract, $1,357,000 contingency, $1,900,000 A&E, $2,634,000 
other project costs, $80,000 agency retained) 
 

$ 1,890,000 Anticipated savings 
 

CEQA 
The Department of Forestry and Fire Protection filed a Notice of Determination with the State 
Clearinghouse on October 9, 2018, and the 30-day statutes of limitation expired without challenge. 
 
Real Estate Due Diligence  
A Real Estate Due Diligence Letter for this project was completed by the Department of General 
Services on September 20, 2017, and no issues that would affected the beneficial use and quiet 
enjoyment of the project were identified. 
 
Project Schedule 
Approve preliminary plans  January 2019 
Approve working drawings  October 2020 
Start construction   February 2021 
Complete construction                       February 2023 
 
 
Staff Recommendation:  Adopt supplemental resolution 
 
 

 

 
 

MINUTES  
 
 

Consider approving the minutes from the November 8, 2019 meeting. 

Staff have reviewed the minutes from the November 8, 2019 meeting and recommend 

approval.   

 

 

Staff Recommendation: Approve minutes from the November 8, 2019 meeting. 
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CONSENT ITEMS - CALENDAR A 
 

CONSENT ITEM—1 
CALIFORNIA DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
HIGGINS CORNER FIRE STATION: REPLACEMENT FACILITY 
NEVADA COUNTY 
 
Authority: Chapters 29, 30, and 449 Statutes of 2018, Item 3540-301-0001 (1)   
 
 
Consider authorizing: 
 

a) An acquisition of real property 
 

b) Execution of a Property Acquisition Agreement and other such documents as may 
be required to complete the acquisition 

 
c) Approving an Augmentation                 $89,000 

    (9.9 percent of appropriation) 
(9.9 percent cumulative) 

 
 

STAFF ANALYSIS ITEM—1 
Department of Forestry and Fire Protection 

Higgins Corner Fire Station: Replacement Facility 
Nevada County 

Action requested 
If approved, the request will authorize an acquisition of real property, the execution of a 
Property Acquisition Agreement, other such documents as may be required to approve the 
acquisition, and approve an augmentation.  
 
Scope Description 
This project is within scope.  This request will authorize the acquisition of an approximately  
7 acre property located at 23036 West Hacienda Drive, in the unincorporated town of Grass Valley, 
Nevada County (the Property).   
 
The Property is intended to be the site for a new 2-engine fire station. The new fire station will 
include a 12-bed barracks/mess hall, 3-bay apparatus building, and a generator/storage building.  
 
Funding and Cost Verification 
This project is not within cost.  A total of $900,000 has been appropriated for the acquisition 
phase of this project. An additional $89,000 is needed to complete the site acquisition. The initial 
acquisition appropriation was for a different site. The augmentation is to acquire a new site for 
$915,000. The additional $74,000 is for escrow fees and other administrative costs to complete 
acquisition. If the augmentation is approved, the Property can be acquired in accordance with 
legislative intent. 
 
CEQA 
The Department of Forestry and Fire Protection (CalFire) filed a Notice of Exemption, specifically 
for the acquisition of the Property, with the State Clearinghouse on September 4, 2019, and the 
35-day statute of limitations expired without challenge. CalFire will need to complete CEQA for the 
entirety of the replacement fire station project in the future. 
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Condition of Property 
The Department of General Services (DGS) conducted a site visit on February 26, 2019. The 
Property is vacant, unimproved land consisting of a sloping topography. The Property is in Federal 
Emergency Management Agency flood Zone X, which is outside the 100-year floodplain.  
 
Phase I Environmental Site Assessment (ESA) Summary 
A Phase I ESA was conducted in September 2019 and no evidence of potential recognized 
environmental conditions were found on the site or on adjacent properties. 
 
Project Schedule 
Estimated close of escrow:  February 2020 
 
Other 

 The Board approved site selection of the Property on April 12, 2019. 

 The funds appropriated under Chapter 29, 30, and 449 Statutes of 2018 were for the 
acquisition of property for a replacement fire station project. The Property is found to be a 
suitable site to support the project. 

 There are no historical issues and no implied dedication associated with the property. 

 No relocation assistance is required. 

 Neither DGS, nor CalFire are aware of any lawsuits pending concerning the Property. 

 The Property Acquisition Agreement will require delivery of title to the Property free and 
clear of any mortgages or liens. 

 The proposed location is consistent with the state’s planning priorities in accordance with 
Government Code Section 65041 st seq. 

 
 
Staff Recommendation: Authorize an acquisition of real property, the execution of a 

Property Acquisition Agreement, other such documents as may 
be required to approve the acquisition, and approve an 
augmentation. 

 
__________________________________________________________________________ 

 

CONSENT ITEM—2 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
NORTH FORK MOKELUMNE 
AMADOR COUNTY 
DGS Parcel Number: 10741 
 
Authority:   Chapters 23, 55, 80, and 363 Statutes of 2019, Item 3540-301-0001(10) 
  
 
Consider authorizing: 
  

a) Acquisition of real property 
 
b) Execution of a Property Acquisition Agreement and other such documents as may 

be required to complete the acquisition 
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STAFF ANALYSIS ITEM—2 
Department of Forestry and Fire Protection 

North Fork Mokelumne 
Amador County 

Action Requested 
If approved, the request will authorize acquisition of real property and the execution of a 
Property Acquisition Agreement and other such documents as may be required to complete 
acquisition. 
 
Background 
Pacific Gas & Electric Company (PG&E) is the owner of approximately 1,050 acres of forest land in 
an unincorporated area east of Pine Grove, Amador County and south of State Highway 88 
(Property).  Under a settlement agreement PG&E entered into as part of a 2003 bankruptcy 
settlement (Settlement Agreement) and a related stipulation (collectively, Governing Documents), 
PG&E is required to ensure that approximately 140,000 acres of watershed lands, all owned by 
PG&E, including the Property, are conserved for a broad range of beneficial public values, 
including the protection of the natural habitat of fish, wildlife and plants; the preservation of open 
space; outdoor recreation by the general public; sustainable forestry; agricultural uses; and historic 
values.  PG&E has made this property available to the state for acquisition for zero dollars.  
However, consistent with the Governing Documents, the Property will be subject to a perpetual 
conservation easement (the Conservation Easement) granted to the Mother Lode Land Trust, a 
California nonprofit public benefit corporation.   
 
The Department of Forestry and Fire Protection (CalFire) is not a party to the Settlement 
Agreement and the state has no obligation to acquire the Property.  CalFire requests the 
acquisition of the Property for the intended use as a demonstration.  If approved the state will 
acquire the Property from PG&E for zero dollars and the state, acting by and through the 
Department of General Services (DGS), on behalf of CalFire will grant a conservation easement to 
the Mother Lode Land Trust. 
 
Funding and Cost Verification 
This project is within cost.  The Forest Resources Improvement Fund, as described in Section 
4799.13 of the Public Resources Code, provides funding for the cost of operations associated with 
management of lands held in trust by the state and operated as demonstration state forests by 
CalFire pursuant to Section 4646 of the Public Resources Code.  The costs associated with 
acquiring the Property can be paid with funds appropriated in the 2019 Budget Act for this purpose.    
 
CEQA 
A Notice of Exemption was filed, by CalFire, with the State Clearinghouse on September 23, 2019, 
and the 35-day statute of limitations expired without challenge.  
 
Condition of Property 
DGS conducted a site visit to the subject property in January 2016. The subject property has 
limited access from Highway 88 via PG&E’s existing access roads for the electric transmission and 
hydrogenation facilities located in the vicinity of Tiger Creek and the Tiger Creek Regulator 
Reservoir.  
 
The Property consists of topography with very steep and rocky ridges at an approximate elevation 
between 3600 and 4000 feet. The site appears to be in its natural state with the exception of the 
PG&E facilities. Limited access and the natural topography make it extremely difficult to develop 
the Property. The aging PG&E buildings and area PG&E uses for storage of dirt and rock are 
located on property to be retained by PG&E. 
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Environmental Site Assessment (ESA Phase I)  
A Phase I ESA was completed in April 2013.  In addition, a hazardous substance examination 
checklist was completed by the National Resources Conservation Service on November 19, 2014. 
The site inspection of conditions on-site and nearby found no evidence of hazardous materials 
associated with the Property. The Checklist did note that there is an inactive gold/mine claim 
upstream 2 miles from the Property; however, no problems/hazards affecting the Property were 
found.  
 
An updated Phase I ESA was performed in January 2016. The ESA did not identify any recognized 
environmental conditions, historical recognized environmental conditions, or controlled recognized 
environmental conditions pertaining to the Property. DGS recommended no further investigation. 
 
An additional updated Phase I ESA completed in November 2018 identified potential impact from 
lead due to an area identified as being used as a shooting range. PG&E remediated the area and 
provided a Technical Memorandum on October 1, 2019 confirming the soil was clean.  
 
Project Schedule 
Close of escrow  January 2020 
 
Other: 

 CalFire estimates the annual cost to operate and maintain the Property will be between 
$33,000 and $80,000, depending on the type of management plan utilized (to be determined).  
This cost is predicted to be offset by estimated annual timber harvest revenues of 
approximately $90,000. 

 The property acquisition agreement does not include the state’s standard indemnification 
language.  However, under the Property Acquisition Agreement the grantor has agreed to enter 
into an agreement to hold state harmless for certain hazardous waste or substance liability.   

 As a condition to the grantor agreeing to convey the Property to state, under the Property 
Acquisition Agreement the state shall grant to grantor certain easements and other rights with 
respect to the Property for utility facility access, operation and maintenance.  

 Transfer of the Property to the state is conditioned on approval of the transfer by the Public 
Utilities Commission of the State of California (CPUC). Transfer of the Property to CalFire was 
approved by the CPUC on October 7, 2019. 

 Transfer of the Property to the state is conditioned on PG&E determining that the disposition of 
the Property in the county in which it is located will be “tax neutral” for that county.  This 
determination is pending and will be made prior to close.  

 Site selection for this property was approved under delegated authority in November 2019.   

 Neither DGS nor CalFire is aware of any lawsuits pending concerning the Property. The 
Property Acquisition Agreement will require delivery of title free and clear of any mortgages or 
liens. 

 Relocation assistance will not be required. 

 The site meets the physical and location requirements of CalFire. 

 There are no historical issues and no indication of implied dedications associated with the 
subject Property. 

 The proposed project location is consistent with the state’s planning priorities in accordance 
with Government Code Section 65041 et seq.  

 
 
Staff Recommendation:  Authorize acquisition of real property and the execution of a 

Property Acquisition Agreement and other such documents as 
may be required to complete the acquisition.  
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CONSENT ITEMS - CALENDAR B 
 

CONSENT ITEM—1 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
PELICAN BAY STATE PRISON — FIRE SUPPRESSION UPGRADE 
DEL NORTE COUNTY 

 

Authority: Chapters 14, 22, and 54, Statutes of 2017, 5225-301-0001 (7) 
Chapters 29, 30, and 449, Statutes of 2018, 5225-301-0001 (7) 

 
 
Consider recognizing:   

a) A scope change 

b) An anticipated deficit 
 
 

STAFF ANALYSIS ITEM—1 
Department of Corrections and Rehabilitation 

Pelican Bay State Prison — Fire Suppression Upgrade 
Del Norte County 

Action Requested 
If approved, the requested action will recognize a scope change and an anticipated deficit. 
 
Scope Description 
This project is not within scope.  This project will provide an automatic fire suppression system 
and all associated equipment in the eight general population housing units at Pelican Bay State 
Prison (PBSP). 
 
The Department of Corrections and Rehabilitation (CDCR) requests a scope change and 
recognition of an anticipated deficit for the PBSP Fire Suppression Upgrade project due to the 
subsequent discovery of limitations in the existing fire alarm equipment. The existing fire alarm 
system is unable to support the newer technology required for communication with the new fire 
suppression system.  To provide a code compliant system, the fire suppression equipment must be 
connected to a fire alarm system that meets California Building Code and National Fire Protection 
Association 2016 code.  Therefore, new fire alarm control panels and new fire detection devices 
will need to be installed in each housing unit along with the new fire suppression equipment. 
 
On November 20, 2019, the Department of Finance notified the chairs of the Joint Legislative 
Budget Committee and the fiscal committees in each house of its intent to approve the scope 
change and recommend that the Board recognize this revised scope and anticipated deficit no 
sooner than 20 days from that date. 
 
Funding and Cost Verification 
This project is not within cost.  The Budget Act of 2017 appropriated $1,117,000 General Fund 
for preliminary plans; and the Budget Act of 2018 appropriated $1,141,000 General Fund for 
working drawings.  Funding for the construction phase will be requested in a future budget cycle.  
On September 26, 2019, the Board approved Preliminary Plans for a total project cost of 
$18,188,000. A revised project estimate was prepared in association with this scope change.  
Based on this new estimate, the current total estimated project cost for the PBSP Fire Suppression 
Upgrade project is $24,750,000, which is an increase of $6,562,000. 
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$  2,258,000 Total authorized project costs 

$24,750,000 Total estimated project costs 

     $ 2,258,000 Project costs previously allocated:  $1,117,000 for preliminary plans and 

$1,141,000 for working drawings 

$15,930,000 Project costs to be allocated:  $15,930,000 for construction ($11,108,000 

contract, $778,000 contingency, $1,127,000 A/E, $1,930,000 other 

project costs, and $987,000 agency retained) 

 
$  6,562,000 Anticipated project deficit:  $6,562,000 for construction ($5,466,000 

contract, $382,000 contingency, $128,000 A/E, $158,000 other project 

costs, and $428,000 agency retained) 

 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse by CDCR on December 11, 2018, 
and the 35-day statute of limitations expired without challenge. 

 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed by the Department of General 
Services on March 13, 2019, and no issues that would adversely affect the beneficial use and quiet 
enjoyment of the project were identified. 

 
Project Schedule 
Approve preliminary plans September 2019 
Complete working drawings August 2020 
Start construction December 2020 
Complete construction October 2022 
 
 
Staff Recommendation: Recognize scope change and anticipated deficit. 
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CONSENT ITEM—2 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
SAN QUENTIN STATE PRISON — COGNITIVE BEHAVIORAL TREATMENT SPACE 
MARIN COUNTY 
 
 
Authority: Chapters 29, 30, and 449, Statutes of 2018, 5225-301-0001 (13) 
                      Chapters 23, 55, 80, and 363, Statutes of 2019, 5225-301-0001 (5) 
 
 
Consider:  

a)   Recognizing a scope change   

b)   Approving preliminary plans 

c)   Recognizing an anticipated deficit 
 
 

STAFF ANALYSIS ITEM—2 
Department of Corrections and Rehabilitation 

San Quentin State Prison—Cognitive Behavioral Treatment Space 
Marin County 

Action Requested 
If approved, the requested action will approve preliminary plans and recognize anticipated 
deficit 
 
Scope Description 
This project is not within scope.  The current project scope includes work necessary to renovate 
approximately 8,000 square feet of Vocational Building 32 for CBT programs at SQSP.  This will 
include the construction of 14 treatment classrooms, 25 workstations, staff offices, instructor 
workspace, and support spaces required to accommodate the needs of inmates in SQSP’s CBT 
Program.  The scope includes installation of walls and doors; repair and/or replacement of 
windows; drop ceilings; utilities; heating, ventilation, and air conditioning (HVAC); modifications to 
the fire alarm system; and the addition of staff restrooms and fixtures compliant with current 
California Building Code, Americans with Disabilities Act, and State Fire Marshal requirements. 
 
There are two minor scope changes requested to the current Project, which was to reduce the 
number of treatment classrooms from 14 to 12, and to reduce the number of workstations from 25 
to 13.  These minor changes were made due to space efficiency considerations and for shared 
staff use of work stations. 
 
On November 20, 2019, the Department of Finance notified the chairs of the Joint Legislative 
Budget Committee and the fiscal committees in each house of its intent to approve the scope 
change and recommend that the Board recognize this revised scope and anticipated deficit no 
sooner than 20 days from that date. 
 
Funding and Project Cost Verification 
This project is not within cost.  The Budget Act of 2018 appropriated $296,000 General Fund for 
preliminary plans; and the Budget Act of 2019 appropriated $484,000 General Fund for working 
drawings. Funding for the construction phase is anticipated to be requested in a future budget 
cycle. A revised estimate was prepared in conjunction with completion of preliminary plans, which 
includes a potential deficit of $3,366,000 (47 percent of total estimated project costs). 
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This increase was largely attributed to understated costs for concrete demolition and flatwork, 
hazardous materials abatement, structural steel, interior metal framing and drywall, HVAC, and 
classroom technology. 
 

$780,000 Total authorized project costs 

$10,522,000 Total estimated project costs 

$296,000 Project costs previously allocated:  $296,000 for preliminary plans  

$6,860,000 Project costs to be allocated:  $484,000 for working drawings and 
$6,376,000 for construction ($4,362,000 contract, $305,000 
contingency, $370,000 A/E, $826,000 other project costs, and 
$513,000 agency retained) 

$3,366,000 Anticipated project deficit:  $3,366,000 for construction ($1,934,000 
contract, $135,000 contingency, $543,000 A/E, and $754,000 other 
project costs) 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse by the Department of Corrections 
and Rehabilitation (CDCR) on November 20, 2018, and the 35-day statute of limitations expired 
without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed by CDCR on May 15, 2019, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of the project were 
identified. 
 
Project Schedule 
Approve preliminary plans  November 2019 
Complete working drawings  August 2020 
Start construction   December 2020 
Complete construction  June 2022 
 
 
Staff Recommendation: Approve preliminary plans, approve anticipated deficit, and 

recognize a scope change. 
 

 
 
 

CONSENT ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
SISKIYOU COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the California Government Code (AB 900, P2) 
 
 
Consider recognizing: 

 
a) A scope change  

b) Revised project costs 
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STAFF ANALYSIS ITEM—3 
Department of Corrections and Rehabilitation 

Jail Project 
Siskiyou County 

Action Requested 
If approved, the requested action would recognize a scope change and revised project 
costs. 
 
Scope Description 
This project is not within scope.  As established by the Board, the current approved project 
scope includes a new expansion and renovation of the existing juvenile facility located on county-
owned land in Yreka, California.  The purpose of this renovation and expansion is to repurpose the 
juvenile facility to act as an adult local jail facility.  The expansion will include 120 beds and 
approximately 28,000 square feet of housing, program, and support services space.  The 
expansion will connect to the new local jail facility through a covered walkway.  The multi-level AB 
900, Phase 2 expansion will contain six 20-bed housing pods, a central control station, dayrooms, 
multi-functional program space, a medical/dental clinic, a respiratory isolation cell, two holding 
cells, and outdoor recreation space.  Furthermore, this project also includes an emergency 
generator, a new perimeter emergency access road, a covered fenced walkway to connect the 
new housing unit to the existing corrections center, accessibility improvements to the existing 
parking areas, sidewalks and walkways, and a fenced vehicle enclosure adjacent to the existing 
sallyport. 
 
Due to delays and increases in construction costs during project establishment, the county has 
determined that it is necessary to change the project delivery method from design-bid-build to 
design-build to adequately meet the needs of the program and reduce costs to remain within 
budget.  
 
The Department of Corrections and Rehabilitation, on behalf of the county, is requesting a scope 
change to the project delivery method to design-build. 
 
On November 20, 2019, the Department of Finance notified the chairs of the Joint Legislative 
Budget Committee and the fiscal committees in each house of its intent to approve the scope 
change and recommend that the Board recognize this revised scope no sooner than 20 days from 
that date. 
 
Funding and Project Cost Verification 
This project is within cost. Section 15820.913 of the Government Code appropriated 
$867,434,000 lease revenue bond financing authority to partially finance the design and 
construction of local jail facilities.  Award of this funding to individual counties is administered 
through the Board of State and Community Corrections (BSCC).  The BSCC has conditionally 
awarded $26,985,000 from this appropriation to Siskiyou County for this project.  All of the 
acquisition/study costs and any design and construction costs in addition to this amount will be 
paid by Siskiyou County.  On December 28, 2018, the Board established the scope, cost, and 
schedule of this project allocating $26,804,000 of the $26,985,000 lease revenue bond financing 
authority award to partially finance the construction cost of this project.  This proposed action 
would reduce this allocation to $25,981,000. At the time of establishment, the estimated project 
cost was $28,214,000. Subsequent to that action, a new project cost estimate was prepared in 
association with this proposed scope change.  Based on this revised estimate the new total project 
estimated cost is $27,560,000, which is a total project cost decrease of $654,000, resulting in a 
state reduction of $823,000 and a local increase of $169,000.  
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$    28,214,000 Total authorized project cost 

 
$    27,560,000 Total estimated project cost 

 
$      1,283,000 State costs previously allocated:  $1,283,000 for preliminary plans 

  
$    25,521,000 State costs to be allocated:  $1,100,000  for working drawings and 

$24,421,000 for construction ($20,697,000 contract, $1,035,000 
contingency, $489,000 A&E, and $2,200,000 other project costs) 
  

$        -823,000 State costs adjustment: a decrease $1,283,000 for preliminary plans, 
$1,100,000 for working drawings, $24,421,000 for construction 
($20,697,000 contract, $1,035,000 contingency, $489,000 A&E, and 
$2,200,000 other project costs), an increase $61,000 for acquisition/study, 
$598,000 for performance criteria and concept drawings, and $25,322,000 
for design-build ($21,830,000 contract, $1,092,000 contingency, $64,000 
A&E, and $2,336,000 other project costs) 
 

$         176,000 Local costs previously allocated:  $51,000 for acquisition/study and 
$125,000 for preliminary plans 
  

$      1,234,000 Local costs to be allocated:  $94,000 for working drawings and $1,140,000 
for construction ($1,140,000 other project costs) 
  

$         169,000 Local costs adjustment:  a decrease $51,000 for acquisition/study, 
$125,000 for preliminary plans, $94,000 for working drawings, $1,140,000 
for construction ($1,140,000 other project costs), an increase $106,000 for 
acquisition/study, $244,000 for performance criteria and concept drawings, 
and $1,229,000 for design-build ($1,229,000 other project costs) 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse by the Siskiyou County on  
July 25, 2018, and the 30-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project is currently under review and will be completed 
prior to seeking approval of performance criteria.  
 
Project Schedule 
Approve performance criteria and concept drawings  April 2020 
Start design-build         November 2020 
Complete design-build     May 2022 
 
 
Staff Recommendation:  Recognize a scope change and revised project costs. 
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CONSENT ITEM—4 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
HEALTH CARE FACILITY IMPROVEMENT PROGRAM 
STATEWIDE  
 
Authority: Sections 15819.40 (b) and (c) and 15819.401-15819.404 of the California 

Government Code 
 
Consider:  
 

a) Approving allocation of $17,011,000 authority to five Health Care Facility 
Improvement Program (Program) projects 
 

b) Recognizing revised project costs for five Program projects 
 
 

STAFF ANALYSIS ITEM—4 
Department of Corrections and Rehabilitation 
Health Care Facility Improvement Program  

Statewide 
Action Requested 
If approved, the requested action would approve the allocation of $17,011,000 of authority 
and recognize revised project costs for five Health Care Facilities Improvement Program 
(Program) projects as shown in Table 1. 
 
Scope Description 
These projects are within scope.  The Department of Corrections and Rehabilitation (CDCR) has 
statewide projects to design and construct medical, dental, and mental health treatment or housing 
space at existing prison facilities.  Nine projects provide a range of mental health services, such as 
Enhanced Outpatient Program treatment and office space, Intermediate Care Facilities, psychiatric 
services, and mental health crisis beds.  These nine mental health projects have been completed.  

The Program projects are part of CDCR’s strategy to address statewide prison health care system 
deficiencies.  The Board established 25 Program projects to support health care operations by 
improving the infrastructure necessary to provide a variety of health care services, including 
primary care, specialty care, laboratory, medication distribution, pharmacy, health records storage, 
and related health care administration. 

Funding and Project Cost Verification 
These projects are not within cost. Sections 15819.401 through 15819.404 of the Government 
Code appropriated $900,419,000 lease revenue bond financing authority to the CDCR to design 
and construct medical, dental, and mental health treatment or housing space at existing prison 
facilities.  The amount authorized in Section 15819.403 of the Government Code was adjusted by 
Chapter 44, Statutes of 2018, and appropriated an additional $43 million to fund existing Program 
projects for a total authorized amount of $943,419,000.  Subsequent to this change, the amount 
authorized in Section 15819.403 of the Government Code was adjusted again by Chapter 37, 
Statutes of 2019, which appropriated an additional $49,850,000 raising the total authorized amount 
to $993,269,000.  This appropriation provided $193.1 million for nine completed mental health 
projects.  The remaining $800.1 million within the appropriation has been authorized for the 25 
Program projects. 
  
To date, this appropriation has been augmented by $187,346,000 for various Program projects 
(18.9 percent cumulative), and the Board has allocated the full $43 million and $14,225,000 of the 
$49,850,000.  At this time, CDCR is requesting to allocate $17,011,000 of the remaining 
$35,625,000 for five Program projects.  After this action, $18,614,000 remains unallocated.   
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Table 1 outlines the cost adjustments for each of the five projects.  These adjustments stem from 
increases in project costs that are a result of unforeseen variables that materialized during the 
construction phase of these Program projects. 
 

Table 1. Allocation of Additional Authority 

Program Projects Cost Increases Revised Project Cost 

Kern Valley State Prison, Delano $1,963,000 $23,455,000 

Wasco State Prison, Kern County $4,800,000 $63,146,000 

Valley State Prison, Chowchilla $1,192,000 $15,084,000 

North Kern State Prison, Delano $4,606,000 $59,598,000 

California State Prison, Corcoran  $4,450,000 $31,014,000 

Total $17,011,000 $192,297,000 

 
Costs have escalated for a number of reasons, as previously outlined in the Staff Analysis for the 
April 13, 2018 Board meeting.   

CDCR is making progress on the construction of this Program.  Of the 25 prisons that have 
Program projects funded from this appropriation, one prison was completed in 2017, three 
additional prisons were completed in 2018, and three prisons were completed to date in 2019.  The 
remaining projects are scheduled for completion in 2020 and 2021.  As of November 2019, 
construction activities for the overall Program were approximately 76 percent complete.     

On November 20, 2019, the Department of Finance notified the chairs of the Joint Legislative 
Budget and fiscal committees in each house of its intent to recommend the Board approve the 
allocation of additional authority no sooner than 20 days from that date.    
 
   $1,144,990,000 Total authorized project cost 

 
$1,162,001,000 Total estimated project cost 

 
   $1,144,990,000 Project costs previously allocated: $36,284,000 for preliminary plans, 

$48,319,000 for working drawings, and $1,060,387,000 for construction 
($699,785,000 contract, $42,624,000 contingency, $60,462,000 A&E, 
$109,435,000 other project costs, and $148,081,000 agency retained items)    

 
     $    17,011,000 Project costs to be allocated: $17,011,000 for construction ($12,233,000 

contract, $743,000 contingency, $1,014,000 A&E, $2,800,000 other project 
costs, and $221,000 agency retained) 

CEQA 
Notices of Determinations were filed by CDCR with the State Clearinghouse on various dates, and 
the 30-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 
Summary of Conditions Letters for these projects were completed by DGS on various dates, and 
no issues that would adversely affect the beneficial use and quiet enjoyment of these projects were 
identified. 
 
Project Schedule 
Approve preliminary plans                Various 
Complete working drawings             Various 
Start construction                            Various 
Complete construction                      Various 
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Staff Recommendation:  Approve the allocation of $17,011,000 of authority and recognize 
revised project costs for five Program projects as shown in  
Table 1. 

 
 

 
 

CONSENT ITEM—5 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
MEDICATION DISTRIBUTION IMPROVEMENTS - PHASE II  
STATEWIDE  
 
Authority: Chapter 29, Statutes of 2018, Item 5225-301-0001 (15), (17), (18), (19), (20), 

(23), (24), (25), (26), (27), (28) 

 Chapter 23, Statutes of 2019, Item 5225-301-0001 (7), (9), (10), (11), (14), 
(15), (16), (17), (18), (19) 

 
   
Consider:   
 
 a) Recognizing scope changes for 3 projects 
  
 b) Approving preliminary plans for 11 projects 
 
 c) Recognizing anticipated deficits for 8 projects 
 
 d) Approving use of inmate/ward labor for 11 projects 

 
 

STAFF ANALYSIS ITEM—5 
Department of Corrections and Rehabilitation 

Medication Distribution Improvements - Phase II 
Statewide 

Action Requested 
If approved, the requested action will recognize scope changes for 3 projects, approve 
preliminary plans for 11 projects, recognize anticipated deficits for 8 projects, and approve 
use of inmate/ward labor for 11 projects. 
 
Scope Description 
These projects are not within scope.  The Medication Distribution Improvements - Phase II 
projects are part of Department of Corrections and Rehabilitation’s (CDCR) strategy to address 
statewide prison health care deficiencies.  The purpose of the Medication Distribution 
Improvements is to provide timely, effective, and secure medication distribution for inmate-patients 
consistent with standards set forth in the Federal Receiver’s Turnaround Plan of Action.  CDCR is 
requesting to change the scopes of three projects by removing components that are no longer 
necessary (see Table 1).  The remaining 8 projects are within their original scope.  
 
The original project scope at California State Prison, Los Angeles County (CSP-LAC) included 
three Medication Distribution Rooms (MDRs) and one Medication Preparation Room (MPR) to 
support Enhanced Outpatient Program (EOP) mental health treatment programs.  Due to a recent 
mission change at CSP-LAC, one MDR that was proposed for construction is no longer needed.  
Additionally, the MPR is being removed due to spatial constraints and security concerns 
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encroaching on the dayroom floor. CDCR is requesting to remove one MDR and one MPR from 
the project scope.  The remaining scope includes two MDRs. 
 
The original project scope at California State Prison, Corcoran (COR) included five MDRs to 
support EOP mental health treatment programs.  Due to a recent mission change at COR, CDCR 
has determined that two MDRs are no longer necessary.  In addition, the EOP pilot program 
currently in one housing unit will conclude prior to the construction of another planned MDR and 
thus, this MDR is no longer needed.  Therefore, CDCR is requesting to remove three MDRs from 
the project scope.  The remaining scope includes two MDRs. 
 
The original project scope at Kern Valley State Prison (KVSP) included the design and 
construction of one MDR in a housing unit to serve an EOP population.  Due to a subsequent 
mission change, EOP inmates are only housed in a housing unit, which is already served by an 
existing MDR; therefore, the new planned MDR is no longer needed. CDCR is requesting to 
terminate the Medication Distribution Improvement - Phase II project at KVSP. 
 
Lastly, CDCR is requesting to use Inmate/Ward Labor resources for all 11 MDR projects. 
 

Table 1. Scope Changes and Revised Costs 

Medication Distribution Improvements  – Phase II 
Projects 

Scope 
Change 

Cost 
Adjustment 

Revised 
Project Cost 

California State Prison, Corcoran Yes ($1,912,000) $5,172,000 

California State Prison, Los Angeles Yes ($1,490,000) $4,376,000 

Kern Valley State Prison, Delano Yes ($1,598,000) $0 

Central California Women's Facility, Chowchilla No $236,000 $986,000 

California Institution for Women, Corona No $298,000 $1,022,000 

California State Prison, Solano No $379,000 $1,045,000 

Correctional Training Facility, Soledad No $250,000 $935,000 

Folsom State Prison, Folsom No $455,000 $1,259,000 

Mule Creek State Prison, Ione No $264,000 $930,000 

Pelican Bay State Prison, Crescent City No $348,000 $1,994,000 

Richard J. Donovan Correctional Facility, San Diego No $1,037,000 $3,831,000 

 
This increase in costs is largely attributed to understated material, Inmate/Ward Labor staff, and 
guarding costs due to project complexity. 
 
On November 20, 2019, the Department of Finance notified the chairs of the Joint Legislative 
Budget and fiscal committees in each house of its intent to approve and recommend the Board 
recognize the scope change for 3 projects and approve preliminary plans for 8 projects with 
increased project costs more than 20 percent no sooner than 20 days from that date. 
 
Funding and Project Cost Verification 
These projects are not within cost.  The Budget Act of 2018 appropriated $3,289,000 General 
Fund for preliminary plans for 14 separate MDR projects.  The Budget Act of 2019 appropriated 
$3,694,000 General Fund for working drawings for 13 separate MDR projects.  Funding for the 
construction phase will be requested in a future budget cycle.  The total estimated project cost at 
the time of enactment of the Budget Act of 2019 for these projects was $36,978,000.   
 
Subsequent to the enactment of the Budget Act of 2019, a revised estimate was prepared in 
association with the completion of preliminary plans for all MDR projects and mission changes at 
two institutions.  The fiscal details for the 11 projects included in this action are as follows: 
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California State Prison, Corcoran 
$    1,250,000  Total authorized project cost 
 
$    5,172,000  Total estimated project cost 
 
$       759,000 Project costs previously allocated:  $759,000 for preliminary plans  
 
$    6,325,000 Project costs to be allocated:  $491,000 for working drawings and 

$5,834,000 for construction ($4,647,000 contract, $279,000 contingency, 
$145,000 A/E, $451,000 other project costs, and $312,000 agency retained)  

 
$   -1,912,000 Anticipated project savings:  $172,000 for preliminary plans, $55,000 for 

working drawings, and $1,685,000 for construction (a decrease of 
$1,602,000 contract, $66,000 contingency, $29,000 A/E, $37,000 agency 
retained, and an increase of $47,000 for other project costs)   

 
California State Prison, Los Angeles 
$       976,000  Total authorized project cost 
 
$    4,375,000  Total estimated project cost 
 
$       509,000 Project costs previously allocated:  $509,000 for preliminary plans 
 
$    5,356,000 Project costs to be allocated:  $467,000 for working drawings and 

$4,889,000 for construction ($3,863,000 contract, $232,000 contingency, 
$160,000 A/E, $349,000 other project costs, and $285,000 agency retained)  

 
$   -1,490,000 Anticipated project savings:  $118,000 for preliminary plans, $28,000 for 

working drawings, and $1,344,000 for construction (a decrease of 
$1,328,000 contract, $54,000 contingency, $26,000 A/E, $25,000 agency 
retained, and an increase of $89,000 for other project costs)   

 
Kern Valley State Prison, Delano 
$       136,000  Total authorized project costs 
 
$                  0  Total estimated project costs 
 
$       136,000  Project costs previously allocated:  $136,000 for preliminary plans 
 
$   -1,598,000 Anticipated project savings:  $136,000 for preliminary plans, $122,000 for 

working drawings, and $1,340,000 for construction ($1,061,000 contract, 
$64,000 contingency, $36,000 A/E, $104,000 agency retained, and $75,000 
other project costs)  

 
Central California Women's Facility, Chowchilla 
$      233,000          Total authorized project costs 

$      986,000          Total estimated project costs 

$        42,000 Project costs previously allocated:  $42,000 for preliminary plans  

$      708,000 Project costs to be allocated:  $191,000 for working drawings and $517,000 
for construction ($255,000 contract, $15,000 contingency, $55,000 A/E, 
$130,000 other project costs, and $62,000 agency retained) 
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$      236,000 Anticipated project deficit:  $236,000 for construction ($89,000 contract, 
$9,000 contingency, and $138,000 other project costs)  

 
California Institution for Women, Corona 
$     217,000 Total authorized project costs 

$  1,022,000 Total estimated project costs 

    $       40,000  Project costs previously allocated:  $40,000 for preliminary plans 

$     684,000 Project costs to be allocated:  $177,000 for working drawings and $507,000 
for construction ($221,000 contract, $13,000 contingency, $55,000 A/E, 
$156,000 other project costs, and $62,000 agency retained) 

$     298,000 Anticipated project deficit:  $298,000 for construction ($147,000 contract, 
$13,000 contingency, and $138,000 other project costs) 

 
California State Prison, Solano 
$     204,000 Total authorized project costs 

$  1,045,000 Total estimated project costs 

$       36,000 Project costs previously allocated:  $36,000 for preliminary plans 

$     630,000 Project costs to be allocated:  $168,000 for working drawings and $462,000 
for construction ($204,000 contract, $12,000 contingency, $55,000 A/E, 
$129,000 other project costs, and $62,000 agency retained)  

$     379,000 Anticipated project deficit:  $379,000 for construction ($206,000 contract, 
$17,000 contingency, and $156,000 other project costs)  

 
Correctional Training Facility, Soledad 
$     211,000 Total authorized project costs 

$     935,000 Total estimated project costs 

    $       34,000  Project costs previously allocated:  $34,000 for preliminary plans 

$     651,000 Project costs to be allocated:  $177,000 for working drawings and $474,000 
for construction ($189,000 contract, $11,000 contingency, $55,000 A/E, 
$157,000 other project costs, and $62,000 agency retained) 

$     250,000 Anticipated project deficit:  $250,000 for construction ($103,000 contract, 
$9,000 contingency, and $138,000 other project costs  

 
Folsom State Prison, Folsom 
$     223,000 Total authorized project costs 

$  1,259,000 Total estimated project costs 

$       46,000 Project costs previously allocated:  $46,000 for preliminary plans 

$     758,000 Project costs to be allocated:  $177,000 for working drawings and an 
increase of $581,000 for construction ($290,000 contract, $17,000 
contingency, $55,000 A/E, $157,000 other project costs, and $62,000 
agency retained) 

$     455,000 Anticipated project deficit:  $455,000 for construction ($243,000 contract, 
$20,000 contingency, and $192,000 other project costs)  
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Mule Creek State Prison, Ione 
$     204,000 Total authorized project costs 

$     930,000 Total estimated project costs 

    $       36,000 Project costs previously allocated:  $36,000 for preliminary plans 

$     630,000 Project costs to be allocated:  $168,000 for working drawings and 
$462,000 for construction ($204,000 contract, $12,000 contingency, 
$55,000 A/E, $130,000 other project costs, and $61,000 agency retained) 

$     264,000 Anticipated project deficit:  $264,000 for construction ($116,000 contract, 
$10,000 contingency, and $138,000 other project costs)  

 
Pelican Bay State Prison, Crescent City 
$     313,000 Total authorized project costs 

$  1,994,000 Total estimated project costs 

    $     121,000  Project costs previously allocated:  $121,000 for preliminary plans 

$  1,525,000 Project costs to be allocated:  $192,000 for working drawings and 
$1,333,000 for construction ($909,000 contract, $54,000 contingency, 
$116,000 A/E, $166,000 other project costs, and $88,000 agency retained) 

$     348,000 Anticipated project deficit:  $348,000 for construction ($219,000 contract, 
$25,000 contingency, and $104,000 other project costs)  

 
Richard J. Donovan Correctional Facility, San Diego 
$     493,000 Total authorized project costs 

$  3,831,000 Total estimated project costs 

$     229,000 Project costs previously allocated:  $229,000 for preliminary plans 

$  2,565,000 Project costs to be allocated:  $264,000 for working drawings and 
$2,301,000 for construction ($1,741,000 contract, $105,000 contingency, 
$111,000 A/E, $157,000 other project costs, and $187,000 agency 
retained) 

$  1,037,000 Anticipated project deficit:  $1,037,000 for construction ($743,000 contract, 
$69,000 contingency, and $225,000 other project costs)  

 
CEQA 
Notices of Exemption were filed with the State Clearinghouse on various dates by CDCR, and the 
35-day statute of limitations expired without challenge.  
 
Real Estate Due Diligence 
Summary of Conditions Letters for these projects were completed by CDCR on various dates, and 
no issues that would adversely affect the beneficial use and quiet enjoyment of these projects were 
identified. 
 
Project Schedule 
Approve preliminary plans    Various 
Complete working drawings  Various 
Start construction   Various 
Complete construction  Various 
 



30 
SPWB December 13, 2019 — Staff Analysis 

 
Staff Recommendation:  Recognize scope changes for 3 projects, approve preliminary 

plans for 11 projects, recognize anticipated deficits for 8 projects, 
and approve use of inmate/ward labor for 11 projects. 

 
 

 

 

CONSENT ITEM—6 
CALIFORNIA COMMUNITY COLLEGES (6870) 
MERCED COMMUNITY COLLEGE DISTRICT, MERCED COLLEGE:  
AG SCIENCE AND INDUSTRIAL TECHNOLOGIES COMPLEX 
MERCED COUNTY 
 
Authority:  Chapters 23 and 55, 80, and 363, Statutes of 2019, Item 6870-301-6087 (27) 
 
 
Consider recognizing a scope change 
 

 

STAFF ANALYSIS ITEM—6 
California Community Colleges 

Merced Community College District, Merced College  
Ag Science and Industrial Technologies Complex 

Merced County 
Action Requested 
If approved, the requested action will recognize a scope change. 
 
Scope Description 
This project is not within scope.  This authorized project includes the construction of a new, 
19,811 square-foot (sf) facility for the Ag (Agriculture) Science and Industrial Technologies 
programs.  Programs to be housed in this facility include Manufacturing & Industrial Technology, 
Electronics and Electric Technology, Automotive Technology, Agriculture & Natural Resources, 
and Plant Science.  The Board of Governors, California Community Colleges (CCC) requests a 
scope change to shift the 2,400 sf of lab service space that was planned for the Automotive 
Technology program to (1) increase the lab service space for the Agriculture and Natural 
Resources program by 1,200 sf and (2) provide 1,200 sf of lab service space for the Plant Science 
program.   
 
The district has indicated that the requested scope change is necessary to address increased 
enrollment demands in the Agriculture and Natural Resources and Plant Science programs. To 
keep the existing project at the same cost and capacity, the Automotive Technology program 
would remain in its existing facility.  A local bond measure has been placed on the March 2020 
ballot, and should it pass, the existing facility housing the Automotive Technology and other career 
education programs would be replaced.    
 
On November 22, 2019, the Department of Finance notified the chairs of the Joint Legislative 
Budget and fiscal committees in each house of its intent to approve the scope change and 
recommend the Board recognize it no sooner than 20 days from that date. 
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Funding and Project Cost Verification 
This project is within cost. The total estimated cost of the project is $25,629,000 ($12,974,000 
GO Bond and $12,655,000 local).  The state’s share of preliminary plans and working drawings 
was appropriated in the 2019 Budget Act and the state’s share and the construction phase will be 
provided in a future Budget Act. 
 

$2,153,000 Total authorized project cost 
 

$25,629,000 Total estimated project cost 
 

$249,000 State costs previously allocated: $249,000 preliminary plans  
 

$993,000 Local costs previously allocated: $993,000 preliminary plans  
 

$12,725,000 State costs to be allocated: $182,000 working drawings and $12,543,000 
construction 
 

$11,662,000 Local costs to be allocated: $729,000 working drawings and $10,933,000 
construction 
 

CEQA  
CEQA documentation is in process and will be provided concurrent with the CCC’s request to 
approve preliminary plans.   
 
Real Estate Due Diligence 
Community college districts have full responsibility for clearing due diligence issues for general 
obligation bond projects.   
 
Project Schedule  
Approve preliminary plans   January 2020 
Complete working drawings  August 2020 
Start construction     December 2020 
Complete construction  March 2022 
 
 
Staff Recommendation:  Recognize a scope change.
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ACTION ITEMS 
ACTION ITEM—1 

HIGH SPEED RAIL AUTHORITY (2665)  
INITIAL OPERATING SEGMENT, SECTION 1  
FRESNO COUNTY 
 
 
Authority:  Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 25, Statutes of 2014, Item 2665-306-3228 (1)  
Section 39719(b) (2) of the Health and Safety Code 
Section 39719.1 of the Health and Safety Code 
Section 15854 of the Government Code  
 
 

Consider the adoption of a Resolution of Necessity authorizing the use of eminent 
domain by the High Speed Rail Authority to acquire the following property for the High 
Speed Train System: 
 

1. Fresno Rescue Mission (Fresno County) 
Authority Parcel Numbers: FB-10-0172-1, FB-10-0172-2, FB-10-0172-3 
Assessor Parcel Number: 467-050-23S 
 
 

STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Fresno County 

Action Requested 
Adopt a Resolution of Necessity authorizing the use of eminent domain by the High 
Speed Rail Authority to acquire a property for the High Speed Train System.   
 
Background  
Under California Eminent Domain Law, the Board is the governing body of the High Speed Rail 
Authority (Authority) for purposes of adopting a Resolution of Necessity that is required for the 
Authority to initiate the eminent domain proceedings.  To adopt a Resolution of Necessity the 
Board must consider that the following conditions have been met: 
 

(A) The public interest and necessity require the project; 
(B) The project is planned or located in the manner that will be most compatible with the 

greatest public good and the least private injury; 
(C) The property sought to be acquired is necessary for the project; and, 
(D) The offer required by Government Code section 7267.2 has been made to the owner or 

owners of record. 
 
The property is within the right of way for the Initial Operating Segment, Section 1, extending 
from Madera to Shafter, and is within the preferred alignment as previously approved by both 
the High Speed Rail Authority Board of Directors and the Federal Railroad Administration.  
Acquisition of this property will allow the Authority to move forward with construction of the High 
Speed Train System (HSTS).   
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The Authority notified the Board’s staff that on October 7, 2019, the owner was provided with a 
first written offer to purchase the subject property, as required by Government Code 
section 7267.2.  The Authority has informed the Board’s staff that negotiations to acquire the 
property are continuing; however, to keep the project on schedule, the adoption of a Resolution 
of Necessity to authorize the use of eminent domain is required.   
 
On November 21, 2019, a Notice of Intent to adopt a Resolution of Necessity was mailed by 
Board staff to the property owner.  This notice was sent in accordance with Code of Civil 
Procedure section 1245.235. 

 
Property Specific Information: 

1. Fresno Rescue Mission (Fresno County) 
Authority Parcel Numbers: FB-10-0172-1, FB-10-0172-2, FB-10-0172-3 
Assessor Parcel Number: 467-050-23S 
Partial Acquisition: Approximately 3.22 acres (2.87 acres fee, 0.35 acre permanent 

easement) 
 
This property is needed for the construction of the HSTS between Ventura Street and 
Los Angeles Street, and for the realignment of G Street.  In 2016, a Resolution of 
Necessity was approved for the Fresno Rescue Mission property directly south of the 
site of this current request. 

 
 
Staff Recommendation: Adopt a Resolution of Necessity authorizing the use of 

eminent domain by the Authority to acquire a property for the 
HSTS. 
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OTHER BUSINESS 
 

OTHER BUSINESS—1  
RESOLUTION OF THE STATE PUBLIC WORKS BOARD AUTHORIZING THE DELEGATION 
OF CERTAIN FUNCTIONS AND APPROVALS TO STAFF  
 
Consider the adoption of a resolution authorizing the delegation of certain functions and 
approvals to staff, which would replace a prior resolution approved March 9, 2018 authorizing 
the delegation of similar actions, to allow administrative efficiencies. 
 
 

STAFF ANALYSIS ITEM—1 
 

Action Requested 
Adopt a resolution authorizing the delegation of certain functions and approvals to 
Board staff.   
 
Background 
The proposed resolution would replace a prior resolution approved by the Board on  
March 9, 2018.  Pursuant to Government Code Section 15770.2, the Board may delegate any 
duties it deems proper.  This proposed resolution would delegate to the Executive Director and 
any of the Deputy Directors certain functions and approvals, provided that there are no 
controversial issues or policy concerns with such approvals. 
 
 
Staff Recommendation: Staff recommends adoption of the resolution.   
 
 
 
 
 
 
 

REPORTABLES 
 

TO BE PRESENTED AT MEETING 

 

 


